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(3) Planning and integration activities.
RECOVER shall conduct planning and
integration activities, in accordance
with §385.31, in support of the adaptive
management program as a basis for
identifying opportunities for improving
the performance of the Plan and other
appropriate planning and integration
activities associated with implementa-
tion of the Plan. RECOVER shall con-
duct planning and integration activi-
ties, including, but not limited to:

(i) Developing and refining concep-
tual and predictive models and tools in
support of the integration of new
science into the adaptive management
program;

(ii) Reviewing and synthesizing new
information and science that could
have an effect on the Plan;

(iii) Developing proposed refinements
and improvements in the design or op-
eration of the Plan during all phases of
implementation;

(iv) Preparing technical information
to be used in the development of the
periodic reports to Congress prepared
pursuant to §385.40; and

(v) Analyzing proposed revisions to
the Master Implementation Sequenc-
ing Plan.

(f) In carrying out the functions de-
scribed in this section, RECOVER shall
consider the effects of activities and
projects that are not part of the Plan,
but which could affect the ability of
the Plan to achieve its goals and pur-
poses.

(g) As appropriate, the Corps of Engi-
neers and the South Florida Water
Management District shall seek exter-
nal peer review of RECOVER activities
in accordance with §385.22(b).

§385.21 Quality control.

(a) The Corps of Engineers and the
non-Federal sponsor shall prepare a
quality control plan, in accordance
with applicable Corps of Engineers reg-
ulations, for each product that will be
produced by a Project Delivery Team.
The quality control plan shall be in-
cluded in the Project Management
Plan and shall describe the procedures
to be used to ensure compliance with
technical and policy requirements dur-
ing implementation.

(b) During development of the
Project Management Plan for each

§385.22

project, the Corps of Engineers and the
non-Federal sponsor shall establish a
Technical Review Team to conduct re-
views to ensure that products are con-
sistent with established criteria, guid-
ance, procedures, and policy. The mem-
bers of the Technical Review Team
shall be independent of the Project De-
livery Team and the project being re-
viewed, and should be knowledgeable of
design criteria established for the Plan.
(c) Technical review is intended to be
a continuous process throughout
project implementation. The Technical
Review Team shall document its ac-
tions and recommendations and pro-
vide reports to the Project Delivery
Team at designated points during the
implementation process that shall be
described in the quality control plan.

§385.22 Independent scientific review
and external peer review.

(@) The independent scientific review
panel required by section 601(j). (1) Sec-
tion 601(j) of WRDA 2000 requires that
the Secretary of the Army, the Sec-
retary of the Interior, and the Gov-
ernor, in consultation with the South
Florida Ecosystem Restoration Task
Force, establish an independent sci-
entific review panel, convened by a
body, such as the National Academy of
Sciences, to review the Plan’s progress
toward achieving the natural system
restoration goals of the Plan. Section
601(j) also directs that this panel
produce a biennial report to Congress,
the Secretary of the Army, the Sec-
retary of the Interior, and the Gov-
ernor that includes an assessment of
ecological indicators and other meas-
ures of progress in restoring the ecol-
ogy of the natural system, based on the
Plan.

(2) To carry out section 601(j), the De-
partment of the Army, the Department
of the Interior, and the State shall es-
tablish an independent scientific re-
view panel to conduct on-going review
of the progress achieved by the imple-
mentation of the Plan in achieving the
restoration goals of the Plan and shall
provide the panel with the resources
and cooperation necessary to ensure
that the panel is able to function effec-
tively.

(3) Not later than June 14, 2004, the
Secretary of the Army, the Secretary
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